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AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project, 
121 5 Thurman Street 

MEETING DATE: May 21, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager for 
this project since the January 15, 1997 City Council meeting. The new 
change orders for this project are shown on the attached summary. 

The original contract for this project was $1,222,300.00. The new total cost of change orders to date is 
$124,947.58, or approximately 10.2 percent of the contract. The project is approximately 98 percent 
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed 
below is a more complete description of the work involved in the change orders over $1,500.00. 
More detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Chanqe Order No. 11 - This change order covers the cost of over excavation and 
recompaction of the pump building and steel water tank foundation footings to meet structural 
requirements. ($12,796.05) 

Chanqe Order No. 13 - This change order covers the additional cost of caulking at the inside 
joints of the steel water tank roof. This should make the interior paint system last longer and 
require less maintenance. ($3,409.82) 

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station 
account to cover these change orders. 

Funding Available: U& Kc L%b 
Finance Diredtor 

Prepared by Gary Wiman, Construction Manager 
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Attachment 

cc: City Engineer 
Construction Manager 



CITY OF LODl 

CHANGE ORDER LOG 

CHANGE 
OVER EXCAVATION OF TANK AND BUILDING FOOTINGS 
STEEL ROOF TRUSS CHANGE 
CAULK AT WATER TANK ROOF LAP JOINTS 
ADD IRRIGATION SHUTOFF VALVE 
ADD (2) 1'' CONDUITS TO MCC PANEL 
ADD FUEL TANK LEAK DETECTER 

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION 

CONTRACTOR: CONCO WEST Inc. 

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC. 

DATE PRINTED: 519197 

COST 
1 2 , 796.05 
1,474.50 
3,409.82 

235.9 1 
820.00 

1, 17O.€SA 

NUMBER r 
Total 

Prevoisly approved Change Orders 
Change Order Total To Date 

I 14 

19,90693 
105,040.65 
124,947.58 

I 15 

Original Contract 
Total Contract To Date 

P- 
1,222,300.00 
1,347,247.58 

DESCRIPTION 
OF 

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT 10.22% 
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